
CIP Wet Lagoon Closure Program
2008/2009

Preliminary Design Development Phase

Landfill Facility
Design

Leachate Mng’t
Plan

Surface Water
Mng’t Plan

Buffer Zone 
Assessment

Risk Evaluation
(Human & Ecological) Compliance Criteria

Waste Relocation
Means & Methods

Waste & Sludge
Excavation/Landfilling Sludge Dewatering

Air Emissions /
Sediment Controls

Preliminary Design Report
Includes: PilotTest Design &

Part V CofA Applicaiton

Public Consultation

MOE Approval &
Permits

Ongoing Environmental Monitoring 

-> Stage 1 Closure 
Works

Conceptual Design & Final ESR Approved by MNR



CIP Wet Lagoon Closure Program
2009/2010

Stage 1 
Closure Works

Detailed Design,
Tender and Award

MOE Approval and Permits

Construction Works

Containment Facility

Pilot Tests
(Excavation, Dewatering,

Air Emission Control

Air Emission Monitoring

MOE Approval 
& Permits

Waste Relocation Plan,
Performance Monitoring

And Part V  CofA
Application

Ongoing Environmental Monitoring 

-> Stage 2 
Closure Works



CIP Wet Lagoon Closure Program
2010/2011

Stage 2 
Closure Works

MOE Approval and 
Permits

Detailed Design
Tender and Award

Construction Works

Waste Relocation Capping Air Emission 
Monitoring

Finalize Closure Plan 
And Part V 

CofA Applicationand

Implementation of 
Monitoring Devices

MOE Approval

Ongoing Environmental Monitoring 

-> Stage 3 Post-Closure 
Works



CIP Wet Lagoon Closure Program
2011/2012

Stage 3 
Post Closure Works

Post Closure
Performance Monitoring

and Evaluation

MOE Approval

Detailed Design and
Recommendation for
Implementation of 

Contingencies, if required

MOE Approval

Physical Contingencies

Risk Assessment
And Risk Management

Plan Development

MOE Approval

-> Stage 4 
Post Closure 

Works



CIP Wet Lagoon Closure Program
2012/2013

Stage 4 
Post Closure Works

Site Severance
Evaluation

MOE Approval

MOE Approval

Post Closure Monitoring 
and Care

Land Portion Transfer, 
(if applicable)


